COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/05/2010

ESTIMATE SUMMARY 15:22:34

CONTID: C16493 ESTIMATE NO: 0003 PROG SPEC YR: 2005

PCN: 16493-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 171.0 DAYS TIME ALLOW: 11/12/2010 ' FIXED COMPLETION DAT

US 40 STEAMBOAT PERCENT TIME: 40.43 ORIG TIME ALLOW: 11/12/2010°‘ FIXED COMPLETION DAT

PROJECT NO: NH0402-072
US 40 STEAMBOAT
NAME OF ROAD: 040A
PROJECT COUNTIES: ROUTT
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 03/05/2010 DATE TIME STARTED 09/16/2009
9540 E. 104th Avenue DATE LET 08/13/2009 DATE WORK BEGAN  09/28/2009
DATE AWARDED 08/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/15/2009 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/16/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  6,460,651.12  PARTICIPATING $ 379,965.42 $ 42,547.75
AWARD PROJECTAMT:  $  5648000.00 NON-PARTICIPATING 503,862.54 9,497.65
PERCENT COMPLETE: 13.68% TOTAL EARNINGS 883,827.96 52,045.40
FUNDS AVAILABLE: $ 5576,823.16  STOCKPILED MATERIALS 276,405.96 225,535.35
GROSS EARNINGS 1,160,233.92 277,580.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,932.31 -1,561.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,136,301.61 276,019.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,136,301.61 276,019.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 276,019.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00019

0010 202-00035

0015 202-00200

0020 202-00203

0025 202-00210

0030 202-00220

0035 202-00240

0040 203-00010

0045 203-00100

0050 203-01100

0055 203-01140

C16493 COLORADO DEPARTMENT OF TRANSPORTATION
16493-BID
NH0402-072 ESTIMATE NO: 0003

ITEM
DESCRIPTION

ROADWAY

REMOVAL OF INLET

REMOVAL OF PIPE

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

MUCK EXCAVATION

PROOF ROLLING

ROLLING

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
600.00000
290.000
LF
11.00000
560.000
SY
11.00000
3,461.000
LF
6.50000
15,999.000
SY
5.00000
38,186.000
SY
1.75000
861.000
SY
7.50000
5,301.000
(24
15.00000
1,000.000
CY
18.00000
50.000
HOUR
110.00000
50.000
HOUR

85.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

290.000
0.000
290.000

150.020
0.000
150.020

862.500
0.000
862.500

215.610
0.000
215.610

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 03/05/2010

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

15:22:34

CUMULATIVE
AMOUNT

600.00

3,190.00

1,650.22

5,606.25

1,078.05

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0003 15:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0065 203-01510 BACKHOE 50.000 10.000
HOUR 0.000 0.00
115.00000 10.000 1,150.00
0070 203-01594 COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0075 203-01597 POTHOLING 200.000 83.000
HOUR 0.000 0.00
110.00000 83.000 9,130.00
0080 203-02330 LABORER 75.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0085  208-00002 EROSION LOG (12 INCH) 2,100.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0090 208-00011 EROSION BALES (WEED FREE) 120.000 0.000
EACH 0.000 0.00
10.75000 0.000 0.00
0095  208-00020 SILT FENCE 3,500.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0105 208-00050 STORM DRAIN INLET PROTECTION 35.000 0.000
EACH 9.000 1,800.00
200.00000 9.000 1,800.00
0110 208-00055 RIGID INLET PROTECTION DEVICE 35.000 0.000
EACH 12.000 3,120.00
260.00000 12.000 3,120.00
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0003 15:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0120 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 12.000
HOUR 0.000 0.00
41.00000 12.000 492.00
0125 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 4.000
HOUR 0.000 0.00
70.00000 4.000 280.00
0130 208-00205 EROSION CONTROL SUPERVISOR 384.000 70.500
HOUR 0.000 0.00
46.00000 70.500 3,243.00
0135 210-04010 ADJUST MANHOLE 5.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0140 210-04050 ADJUST VALVE BOX 43.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0145 304-03005 AGGREGATE BASE COURSE (CLASS 3) 1,000.000 0.000
(24 0.000 0.00
34.00000 0.000 0.00
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 5,765.000 74.880
TON 0.000 0.00
29.00000 74.880 2,171.52
0150 MATERIAL ALLOWANCE ABC CLASS 6 4,782.920
TON 0.000 0.00
9.00000 4,782.920 43,046.28
0155 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 403.270 403.270
TON 0.000 0.00
185.00000 403.270 74,604.95
0160 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 144.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0003 15:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 63.000 0.000
GAL 0.000 0.00
1.70000 0.000 0.00
0170 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 36.000 0.000
GAL 0.000 0.00
5.50000 0.000 0.00
0175 412-00600 *CONCRETE PAVEMENT (6 INCH) 647.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0180 412-00650 *CONCRETE PAVEMENT (6-1/2 INCH) 147.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0185 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 33,386.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
0185 MATERIAL ALLOWANCE CONCRETE AGGREGATE 0.000
SY 33,385.846 220,400.00
6.60160 33,385.846 220,400.00
0190 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 1,005.000 0.000
SY 0.000 0.00
68.00000 0.000 0.00
0190 MATERIAL ALLOWANCE CONCRETE AGGREGATE 0.000
SY 1,004.998 7,942.00
7.90250 1,004.998 7,942.00
0195 420-00132 GEOTEXTILE (SEPARATOR) (CLASS 1) 600.000 0.000
SY 0.000 0.00
4.75000 0.000 0.00
0200 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 9.000 9.000
LF 0.000 0.00
36.00000 9.000 324.00
0205 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 374.000 374.000
LF 0.000 0.00
45.00000 374.000 16,830.00
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0003 15:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 604-16010 INLET TYPE 16 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
0215 606-20010 TENSIONED CABLE BARRIER 100.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0220 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0225 607-11525 FENCE (PLASTIC) 10,000.000 900.000
LF 0.000 0.00
1.60000 900.000 1,440.00
0230 608-00000 CONCRETE SIDEWALK 2,024.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0235 608-00005 CONCRETE SIDEWALK (SPECIAL) 1,301.000 0.000
SY 0.000 0.00
140.00000 0.000 0.00
0240 608-00010 CONCRETE CURB RAMP 624.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0245  609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,779.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0250 609-40011 CURB TYPE 4 (SECTION M) 100.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0255 613-07000 *PULL BOX (SPECIAL) 5.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0260 613-07034 *PULL BOX (24"X36"X18") 3.000 0.000
EACH 0.000 0.00

325.00000 0.000 0.00
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NH0402-072 ESTIMATE NO: 0003 15:22:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0265  625-00000 *CONSTRUCTION SURVEYING 1.000 0.190
LS 0.000 0.00
52,000.00000 0.190 9,880.00
0270  625-00001 *CONSTRUCTION SURVEYING (HOURLY) 80.000 7.000
HOUR 0.000 0.00
115.00000 7.000 805.00
0275  626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
172,168.65000 0.500 86,084.33
0280  626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
42,000.00000 0.400 16,800.00
0285  627-00005 *EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0290 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 37.000 0.000
GAL 0.000 0.00
35.00000 0.000 0.00
0295 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN  LAID) 2,918.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0300 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE Il) ( INLAID) 1,058.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0305 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBITYPE 682.000 0.000
1l
) SF 0.000 0.00
16.00000 0.000 0.00
0310 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 1,730.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0315  630-00000 FLAGGING 11,200.000 632.000
HOUR 0.000 0.00
23.00000 632.000 14,536.00
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NH0402-072 ESTIMATE NO: 0003 15:22:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0320 630-00007  TRAFFIC CONTROL INSPECTION 140.000 12.000
DAY 0.000 0.00
135.00000 12.000 1,620.00
0325 630-00012  TRAFFIC CONTROL MANAGEMENT 280.000 35.000
DAY 0.000 0.00
500.00000 35.000 17,500.00
0330 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 1,200.000 0.000
HOUR 0.000 0.00
2.25000 0.000 0.00
0335  630-80001 FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0340 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 40.000 10.000
EACH 0.000 0.00
28.00000 10.000 280.00
0345 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 178.000 42,500
EACH 0.000 0.00
22.00000 42.500 935.00
0350 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 16.500
EACH 0.000 0.00
22.00000 16.500 363.00
0355 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 2.000
EACH 0.000 0.00
22.00000 2.000 44.00
0360 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 260.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0365 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0370 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW REL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0003 15:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 630-80360 DRUM CHANNELIZING DEVICE 200.000 95.000
EACH 0.000 0.00
28.00000 95.000 2,660.00
0380 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 10.000 5.000
EACH 0.000 0.00
33.00000 5.000 165.00
0385 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY B URN) 10.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0390 630-80380 TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
6.50000 75.000 487.50
0395 630-80384 TUBULAR MARKER 150.000 75.000
EACH 0.000 0.00
13.00000 75.000 975.00
0400 630-80391 CHANNELIZING DEVICE (FIXED) 0.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0405 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0410 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70014 F/A INCENTIVE 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70016 F/A FUEL COST ADJUSTMENT 40,000.000 17.860
FA 0.000 0.00

1.00000 17.860 17.86
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PCN: 16493-BID ESTIMATE RUN 03/05/2010
PROJECT: NH0402-072 ESTIMATE NO: 0003 15:22:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0430  700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 125,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435  700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440  700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445  700-70023 F/A ON-THE-JOB TRAINEE 1,536.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450  700-70025 F/A QUALITY INCENTIVE PAYMENT 145,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460  700-70034 F/A HOTEL AND BUS PASSES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465  700-70131 F/A MODIFY ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470  700-70220 F/A PHONE SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475  700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905  619-00005 WATER LINE 2 INCH COPPER 1.000 1.000
LS 0.000 0.00

2,100.00000 1.000 2,100.00
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PROJECT: NHO0402-072 ESTIMATE NO: 0003 15:22:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0910  900-00007 ADDED ITEM (EACH)/ CONCRETE DEAD MAN 3.000 3.000
EACH 0.000 0.00
325.00000 3.000 975.00
0915 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT - UNKNOWN UT ILITIES 37,627.750 0.000
- 2009 CONST. SEASON
DOL 37,627.750 37,627.75
1.00000 37,627.750 37,627.75
CAT0200 CURRENT AMT $  4,712,897.45 270,889.75 $ 618,353.71
CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0485 202-00010 REMOVAL OF TREE 5.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0490 202-00019 REMOVAL OF INLET 24.000 20.000
EACH 0.000 0.00
600.00000 20.000 12,000.00
0495  202-00035 REMOVAL OF PIPE 1,207.000 1,095.000
LF 0.000 0.00
11.00000 1,095.000 12,045.00
0500 202-00200 REMOVAL OF SIDEWALK 1,960.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0505 202-00203 REMOVAL OF CURB AND GUTTER 3,484.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0510 202-00207 REMOVAL OF BRICK PAVERS 327.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0515 202-00220 *REMOVAL OF ASPHALT MAT 49.000 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0520 202-00810 *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0525 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0530 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,900.00000 0.000 0.00
0535 206-00000 *STRUCTURE EXCAVATION 630.000 630.000
CY 0.000 0.00
11.00000 630.000 6,930.00
0540 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 1,113.910 1,109.370
CY 4.540 454.00
100.00000 1,113.910 111,391.00
0545 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
CY 0.000 0.00
45.00000 0.000 0.00
0550 206-01000 BED COURSE MATERIAL 48.000 48.000
CY 0.000 0.00
50.00000 48.000 2,400.00
0555  206-01750 SHORING 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0560 210-00050 RESET FIRE HYDRANT 7.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0565 210-00810 *RESET GROUND SIGN 12.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0570 210-00815 *RESET SIGN PANEL 20.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0575  210-04000 ADJUST STRUCTURE 4.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0580 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0585 210-04050 ADJUST VALVE BOX 43.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0590 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,675.00000 1.000 2,675.00
0595  250-00050 MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0600 250-00110 HEALTH AND SAFETY OFFICER 107.000 107.000
HOUR 0.000 0.00
135.00000 107.000 14,445.00
0605 250-00120 MATERIAL SAMPLING AND DELIVERY 4.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
0610 250-00210 SOLID WASTE DISPOSAL 80.000 0.000
CY 0.000 0.00
60.00000 0.000 0.00
0615 250-00220 HAZARDOUS WASTE DISPOSAL 5.000 0.000
CY 0.000 0.00
95.00000 0.000 0.00
0620  304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,795.000 925.630
TON 311.850 9,043.65
29.00000 1,237.480 35,886.92
0620 MATERIAL ALLOWANCE ABC CLASS 6 869.370
TON -311.850 -2,806.65
9.00000 557.520 5,017.68
0625 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 62.730 62.730
TON 0.000 0.00
185.00000 62.730 11,605.05
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UNIT PRICE
CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0630 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 63.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0635 420-00112 GEOTEXTILE (DRAINAGE) (CLASS 1) 1,600.000 260.000
SY 0.000 0.00
3.85000 260.000 1,001.00
0640 503-00036 *DRILLED CAISSON (36 INCH) 120.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0645 601-01000 CONCRETE CLASS B 53.640 8.690
CY 0.000 0.00
600.00000 8.690 5,214.00
0650 602-00020 REINFORCING STEEL (EPOXY COATED) 2,521.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0655 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 238.000 233.000
LF 0.000 0.00
29.00000 233.000 6,757.00
0660 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 44.000 44.000
LF 0.000 0.00
35.00000 44.000 1,540.00
0665 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 355.000 292.000
LF 0.000 0.00
36.00000 292.000 10,512.00
0670 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 819.000 714.000
LF 0.000 0.00
45.00000 714.000 32,130.00
0675 603-50002 *2 INCH PLASTIC PIPE 1,008.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0680 603-50004 *4 INCH PLASTIC PIPE 1,244.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
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CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0685 603-50006 *6 INCH PLASTIC PIPE 1,008.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0690 603-70804 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 157.000 157.000
LF 0.000 0.00
500.00000 157.000 78,500.00
0695 604-16005 INLET TYPE 16 (5 FOOT) 22.000 19.500
EACH 0.000 0.00
3,500.00000 19.500 68,250.00
0700 604-16010 INLET TYPE 16 (10 FOOT) 9.000 8.500
EACH 0.000 0.00
3,800.00000 8.500 32,300.00
0705 607-11525 FENCE (PLASTIC) 2,990.000 2,990.000
LF 0.000 0.00
1.60000 2,990.000 4,784.00
0710 608-00005 CONCRETE SIDEWALK (SPECIAL) 653.000 0.000
SY 0.000 0.00
140.00000 0.000 0.00
0715 608-00050 BRICK PAVERS 37.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0720 608-00350 CONCRETE SIDEWALK (COLORED) 2,441.000 0.000
SY 0.000 0.00
42.00000 0.000 0.00
0725 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,782.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0730 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 26.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0735 613-01201 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 8,876.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
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CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0740 613-10000 *WIRING 0.600 0.000
LS 0.000 0.00
21,500.00000 0.000 0.00
0745 614-00011 *SIGN PANEL (CLASS 1) 141.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0750 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 303.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0755 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0760 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0765 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0770 614-72875 *LOOP DETECTOR WIRE 4,000.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0775 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAS T ARM) 2.000 0.000
EACH 0.000 0.00
13,250.00000 0.000 0.00
0780 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 2.000 0.000
EACH 0.000 0.00
15,750.00000 0.000 0.00
0785 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 3.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0790 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
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0795 619-06080 8 INCH DUCTILE IRON PIPE 277.000 276.400
LF 0.000 0.00
68.00000 276.400 18,795.20
0800 619-10180 18 INCH WELDED STEEL PIPE 23.000 23.000
LF 0.000 0.00
275.00000 23.000 6,325.00
0805 619-50640 8 INCH PLASTIC PIPE 60.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0810 619-75064 8 INCH GATE VALVE 4.000 4.000
EACH 0.000 0.00
1,800.00000 4.000 7,200.00
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 156.000 78.000
LF 0.000 0.00
33.00000 78.000 2,574.00
0820 700-70034 F/A ENV. MONITORING&MATERIALS MGMNT. PLAN 9,302.370 9,302.370
FA 0.000 0.00
1.00000 9,302.370 9,302.37
0825 700-70035 F/A UNIFORM TRAFFIC CONTROL (STEAMBOAT SPG) 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE (SIGNA LS) 10,000.000 0.000
CITY
¢ ) FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $  1,347,891.17 6,691.00 $ 508,880.22
CAT NO0202 TRAFFIC/SAFETY
0835 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,455.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0840 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,040.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
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CAT NO0202 TRAFFIC/SAFETY
0845 613-07000 *PULL BOX (SPECIAL) 34.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0850 613-07033 *PULL BOX (24"X20"X12") 44.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0855 613-07034 *PULL BOX (24"X36"X18") 14.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0860 613-10000 *WIRING 0.400 0.000
LS 0.000 0.00
21,500.00000 0.000 0.00
0865 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0870 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0875 614-72860 *PEDESTRIAN PUSH BUTTON 24.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0880 614-72875 *LOOP DETECTOR WIRE 7,480.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0885 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 6.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
CAT0202 CURRENT AMT $ 326,362.50 0.00 $ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0890  620-00002 FIELD OFFICE (CLASS 2) 1.000 0.400
EACH 0.000 0.00
35,000.00000 0.400 14,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0895  620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.400
EACH 0.000 0.00
32,500.00000 0.400 13,000.00
0900 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
CAT 0400 CURRENT AMT $ 73,500.00 $ 0.00 $ 33,000.00

PROJECT TOTAL CURRENT AMT $ 6,460,651.12

277,580.75 $ 1,160,233.93



